

Q3
2023

Web launch in ESP

Initial publication of the web in Spanish.

Creation of RRSS

Creation of social networks: Telegram, Twitter, Instagram and Discord.

Smart Contract Development

Brainstorming of the game and initiation of the "world of ideas" to code.

Q1
2024

Get in touch ambassadors

Launch of advertising, contact and search for promoters.

Play on Testnet

Launch of the Smart Contract on the Testnet to test with the promoters.

Bugs solution

Solve Smart Contract and web bugs seen on the Testnet.

Q2
2024

NFT launch

Continuous release of full sets of 200 NFTs.

GOLOT! ROADMAP

Q3
2024

Web launch in ING

Launch of the website in English.

Other languages

Launch of the website in Russian, according to the acceptance of a collaborator.

First DAO

First vote to decide treasury investment.

Q4
2024

New functions

New interactions on the web through NFTs.

Special event

First special event as a celebration of the first minteo.

Collaborations

Active search for collaborations with other projects and communities.

Q1
2025

Network proposal

Proposal to develop GoLOT! in HBAR.

Interaction with Link

Interaction with ChainLink to improve the security of the Smart Contract

Launch of GoLOT! V2

Creation of the second GoLOT collection!

Q2
2025

COMING SOON!

**GO
LOT!**